
Operational Period 3/8/2015 0730
Today's Date 3/9/2015 1830

Soil 
recovery

Comments 

Date Total oil recovered 
to date (bbls)

Daily Crude oil 
Recovery

Oily liquid - 
mixture 

(bbl)  

Water 
(bbl)

Oil (bbls) 
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daily

 Solids (bbl) -  
soil 

Bags 
collected per 

day

Total bags 
collected

Bagged oil 
volume per day 
** See formula

Personnel Skimmers Vac-truck
Wash Down 

Pumps
Heavy 

Equipment
Water 
(bbl)

Oil       
(bbl)

BBL total recovered

Friday 1/30/15 0 0 0 0 0 0 0 0 17 2 5 0 4 approximate amount on ground
Saturday 1/31/15 22 22 214 192 22 0 0 0 33 3 7 5 9 178 22 large water settlement
Sunday 2/1/15 22 0 214 214 0 0 0 0 45 3 7 5 8
Monday 2/2/15 34 12 250 238 12 0 0 0 46 4 7 5 9
Tuesday 2/3/15 349 315 212 146 66 182 1050 1050 67 73 4 5 6 9
Wednesday 2/4/15 417 68 327 316 11 900 1950 57 81 4 4 6 7
Thursday 2/5/15 446 29 333 328 5 375 2325 24 38 4 4 6 7

Friday 2/6/15 470 25 75 70 5 500 2825 20 77 4 4 6 6 263
*bag-to-barrel estimate adjusted to show 50% instead of 80% oil per bag as of 2/6. 
263 bbl taken to carter county disposal.

Saturday 2/7/15 503 33 106 102 4 800 3625 29 67 4 3 6 5 *bag-to-barrel estimate adjusted to show 45% instead of 50% oil per bag as of 2/7
Sunday 2/8/15 539 36 294 188 4 900 4525 32 66 4 4 6 5 20 Cubic yard shipped.  Waiting of tear weight.
Monday 2/9/15 580 41 390 264 21 725 5250 20 66 4 4 6 4 Bag-to-barrel estimate adjusted to 35% weight of bag.
Tuesday 2/10/15 632 51 247 125 25 950 6200 26 69 4 4 4 4 143 Water removed and being shipped to Carter County Disposal well.

Wednesday 2/11/15 647 15 247 125 0 750 6950 15 77 2 3 3 4
Vac trucks did not off load due to low recovery amounts.  Vac trucks will offload 
tomorrow. Formula for oil in bags changed to reflect 25% of bag weight is crude.

Thursday 2/12/15 658 11 247 125 0 575 7525 11 73 2 3 3 4

Friday 2/13/15 670 12 247 125 0 625 8150 12 82 2 2 6 4
Operation focused on reducing creek water levels by pumping water to retention 
ponds.

Saturday 2/14/15 687 16 247 125 0 825 8975 16 69 1 1 6 4
Operation focused on reducing creek water levels by pumping water to retention 
ponds and built Dam 0 west of Dam 1 to bypass rainwater past Dam 7.

Sunday 2/15/15 702 15 247 125 0 750 9725 15 66 1 1 6 4
Debris removal and deploy 6" line from Dam 0 to Dam 8 to prepare for rain event. 
Moved lay flat hose from 7 to retention ponds to Dam 6.

Monday 2/16/15 715 13 247 125 0 650 10375 13 81* 0 0 0 0
*Crews were sent home with 4 Hull's guys left on site to monitor dams, pumps,, 
and water levels. Working area was too wet and dangerous. 

Tuesday 2/17/2015 729 15 247 125 0 750 11125 15 60 1 1 3 4
Recovery by vac trucks remains light.  Most of the daily activities revolve around 
washing and flushing the banks.

Wednesday 2/18/15 738 9 247 125 0 750 11875 9 69 1 1 3 3
recovery by vac truck remains light.  Debris is mostly gone. Washing activities are 
showing good results. %weight of oil in bag reduced to 15.

Thursday 2/19/15 743 5 247 125 0 425 12300 5 69 1 1 3 3
recovery by vac truck remains light.  Debris is mostly gone. Washing activities are 
showing good results. %weight of oil in bag reduced to 15.

Friday 2/20/15 747 4 247 125 0 325 12625 6 82 2 2 6 4
Operation focused on reducing creek water levels by pumping water to retention 
ponds.

Saturday 2/21/15 751 4 247 125 0 350 12975 7 69 1 1 6 4
Operation focused on reducing creek water levels by pumping water to retention 
ponds and built Dam 0 west of Dam 1 to bypass rainwater past Dam 7.

Sunday 2/22/15 751 0 247 125 0 0 12975 0 66 1 1 6 4
Crews jetted and cleaned banks and the creek bottom. Rain caused a shut down of 
project around 1000

Monday 2/23/15 751 0 247 125 0 0 12975 0 81* 0 0 0 0
Skelton crews maintained water levels at the site. Weather was to cold to work in 
creek.

Tuesday 2/24/2015 751 0 247 125 0 0 12975 0 60 1 1 3 4
Skelton crews maintained water levels at the site. Weather was to cold to work in 
creek.

Wednesday 2/25/15 753 2 247 125 0 200 13175 2 69 1 1 3 3 Removed dam 3 and 4

Thursday 2/26/15 755 2 247 125 0 150 13325 2 69 1 1 3 3 280
Removed dam 5 and debris clean up; removed water from frac tanks and sent off 
for disposal

Friday 2/27/15 755 0 247 125 0 0 13325 0 24 1 1 3 3
Pump east retention pond down to dam 8. Skelton crew remained onsite to 
maintain water levels during snow and freezing weather conditions

Saturday 2/28/15 755 0 247 125 0 0 13325 0 6 1 1 6 4
Skeleton crew due to freezing weather conditions and snow, prep pumps for rain 
event

Sunday 3/1/15 755 0 247 125 0 0 13325 0 6 0 1 0 4
Skeleton crew due to freezing weather conditions and snow, Dam 0 threatened and 
water between 0 and 1 pumped up to retention pond to the east. 

Monday 3/2/15 755 0 247 125 0 0 13325 0 24 0 1 0 4
crews cleaned in the vicinity of dam 2. boom maintenance, maintain water levels in 
creek, debris clean up

Tuesday 3/3/15 760 0 247 125 0 225 13550 4 24 0 1 0 4
crews cleaned in the vicinity of dam 2. boom maintenance, maintain water levels in 
creek, debris clean up

Wednesday 3/4/15 760 0 247 125 0 0 13550 0 6 0 1 0 4
Skeleton crew due to freezing weather conditions and snow, prep pumps for rain 
event

Thusday 3/5/15 760 0 247 125 0 0 13550 0 6 0 1 0 4 Skeleton crew due to freezing weather conditions and snow, aerate pits

Friday 3/6/15 762 0 247 125 0 95 13645 2 24 0 1 0 1
Aerate pits, debris clean up, decon, and remove impacted soil from flowpath in the 
nw

Saturday 3/7/15 764 0 247 125 0 100 13745 2 24 0 1 0 1
Aerate pits, debris clean up, decon, and remove impacted soil from flowpath in the 
nw, remove dam 6/8, haul stockpiles to the land farm

Sunday 3/8/15 767 0 247 125 0 200 13945 4 22 0 1 0 1
Aerate pits, debris clean up, decon, and remove impacted soil from flowpath in the 
nw, remove the rest of dam 6/8, haul stockpiles to the land farm
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